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ID Task Name Duration Start Finish Predecessors
66 Complete Enforcement Record 30 days Thu 7/14/11 Fri 8/12/11 65

4 Prelim Site Char (PSC) Report 55 days Mon 10/4/10 Sat 11/27/10

5 PRP Submit Draft PSC Report 30 days Mon 10/4/10 Tue 11/2/10 3

6 EPA/TCEQ/Tr Review Draft PSC Report 3 days Wed 11/3/10 Fri 11/5/10 5

7 PRP Revise PSC Report 20 days Sat 11/6/10 Thu 11/25/10 6

8 Approve PSC Report 2 days Fri 11/26/10 Sat 11/27/10 7

47 Remedial Investigation Report 104 days Sun 11/28/10 Fri 3/11/11

48 PRP Submit Draft RI Report 60 days Sun 11/28/10 Wed 1/26/11 8

49 EPA/TCEQ/Tr Review RI Report 10 days Thu 1/27/11 Sat 2/5/11 48

50 PRP Revise RI Report 30 days Sun 2/6/11 Mon 3/7/11 49

51 Approve RI Report 4 days Tue 3/8/11 Fri 3/11/11 50

52 Feasibility Study 189 days Sun 11/28/10 Sat 6/4/11

53 PRP Submit Draft Rem Alt Memo 30 days Sun 11/28/10 Mon 12/27/10 8

54 EPA/TCEQ/Tr Review Draft Rem Alt Memo 3 days Tue 12/28/10 Thu 12/30/10 53

55 PRP Revise Rem Alt Memo 15 days Fri 12/31/10 Fri 1/14/11 54

56 Approve Rem Alt Memo 3 days Sat 1/15/11 Mon 1/17/11 55

57 PRP Submit Draft FS Report 45 days Sat 3/12/11 Mon 4/25/11 51

58 EPA/TCEQ/Tr Review Draft FS Report 7 days Tue 4/26/11 Mon 5/2/11 57

59 PRP Revise FS Report 30 days Tue 5/3/11 Wed 6/1/11 58

60 Approve draft FS Report 3 days Thu 6/2/11 Sat 6/4/11 59

67 Proposed Plan 77 days Tue 4/26/11 Mon 7/11/11

68 EPA Prepare Draft Proposed Plan 21 days Tue 4/26/11 Mon 5/16/11 57

69 TCEQ/HQ/R6/Tr Review Proposed Plan 21 days Tue 5/17/11 Mon 6/6/11 68

70 Revise Proposed Plan 10 days Tue 6/7/11 Thu 6/16/11 69

71 Proposed Plan Briefings 4 days Fri 6/17/11 Mon 6/20/11 70

72 Brief RA on Proposed Plan 0 days Mon 6/20/11 Mon 6/20/11 71

73 Final Proposed Plan 2 days Tue 6/21/11 Wed 6/22/11 72

74 Final Admin Record 12 days Thu 6/23/11 Mon 7/4/11 73

75 Place AR in Repositories 4 days Tue 7/5/11 Fri 7/8/11 74

76 Newspaper/Mail Public Notice 7 days Tue 7/5/11 Mon 7/11/11 74

77 Public Comment 30 days Tue 7/12/11 Wed 8/10/11

78 Public Comment Period 30 days Tue 7/12/11 Wed 8/10/11 76

79 Public Meeting 0 days Thu 7/21/11 Thu 7/21/11 78SS+10 days

80 Receive Public Mtg Transcript 20 days Fri 7/22/11 Wed 8/10/11 79

81 Record of Decision 81 days Thu 6/23/11 Sun 9/11/11

82 Draft ROD 25 days Thu 6/23/11 Sun 7/17/11 73

83 TCEQ/HQ/R6/Tr/DOJ Review ROD 21 days Mon 7/18/11 Sun 8/7/11 82

84 Revise ROD 12 days Mon 8/8/11 Fri 8/19/11 83

86 Complete Responsiveness Summary 5 days Mon 7/25/11 Fri 7/29/11 78SS+13 days

85 Receive State Concurrence Letter 15 days Sat 8/20/11 Sat 9/3/11 86,84

87 ROD Concurrences 8 days Sun 9/4/11 Sun 9/11/11 86,84,85

88 Issue ROD 0 days Sun 9/11/11 Sun 9/11/11 87

89 Update Admin Record 12 days Thu 6/23/11 Mon 7/4/11 73

90 Place AR in Repositories 4 days Tue 7/5/11 Fri 7/8/11 89

94 Enforcement 596 days Tue 8/2/11 Tue 3/19/13

95 Draft SOW & Special Notice Letter 30 days Tue 8/2/11 Wed 8/31/11 88FF-11 days
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ID Task Name Duration Start Finish Predecessors
96 PRN to DOJ 30 days Mon 9/12/11 Tue 10/11/11 88

98 Special Notice Letter 90 days Mon 9/12/11 Sat 12/10/11 88

97 DOJ Approval 60 days Wed 10/12/11 Sat 12/10/11 96

99 Good Faith Offer 60 days Sun 12/11/11 Wed 2/8/12 98

101 Settle or Negotiation Status Conf #1 120 days Sun 12/11/11 Sun 4/8/12 98

102 Settle or Negotiation Status Conf #2 240 days Sun 12/11/11 Mon 8/6/12 98

103 Settle or Negotiation Status Conf #3 300 days Sun 12/11/11 Fri 10/5/12 98

104 Consent Decree (Cost Rec; IC; O&M) 345 days Sun 12/11/11 Mon 11/19/12 98

100 Briefing for Stenger/Peycke/Faultry 0 days Sat 2/18/12 Sat 2/18/12 99FS+10 days

105 Consent Decree lodged/entered 120 days Tue 11/20/12 Tue 3/19/13 104

91 PCOR - Construction Complete 5 days Mon 9/12/11 Fri 9/16/11 88
92 Final Admin Record 12 days Mon 9/12/11 Fri 9/23/11 88

93 Place Admin Record in Repositories 5 days Sat 9/24/11 Wed 9/28/11 92
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12/11
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9/24 9/28
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